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To: DATE .
o April 136k
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

F'inal Report

ESTIMATED COMPLETION DATE

Conplete

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

AED/l Film Dryer
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES NO FUNDs [ ves |;] NO IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT{ON AND7OR ACTION OF SPONSORING OFFICE. ON
1‘% REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED TIONAL FUNDS 1NVOLVED.

HAS AN INTERI!M REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END IiTEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERI10OD? YES NO (If yes, give details on reverse side.)

Frotolype accepted.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

Bee Aeverse

OVERALL PERFORMANCE OF CONTRACTOR

1. [_—_] OUTSTAND ING 3. [:] EXCELLENT 5. D ACCEPTABLE 7. D UNSATISFACTORY

2. D SUPER OR 4. B HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE D OTHER (Specify) ss ... &i.upmi
W “eie final settlement.,

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS {N NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
ITEM REC'D ITEM *
APPLY REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECTAL TOOLING
END ITEMS ]
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR '

- AN

O Hareh 1004
S1GNATURE OF INSPECTOR DIVISION
lNSPECTOR“s XTEN S 1GNATURE

e Ta ,"‘3
FOR USE
3. 64 1897 rrevious SECRET GROUP 1 ] (12-36)

Excluded from automatic

EDITION (When Filled In)

downgrading and
declassification



Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8

The ABD/L drver was demonstrated on 12 and 13 March 1964, Film
was tmapartﬂ;d :iziafnctarim and dried properly. It mu.st b; boma
in mind, however, that this dryer represents & prototype mﬁe%m;er
corporating new transport and arying concepts and therefore, ! 8 -
tain features that could be imposed in & new mndel. The dryer was
accepted at the plant on 13 March 1364,

in
25X1A It 1s planned to GFE the ABD/4 aryer to [N <" o
nonec ) ‘ : » ‘ under
nection with a fortheoming processor regearch progran & ur
gzquiaitim Ho. 272904, in lieu of shipment of the dryer to Dock Fo, 2
as specified in the ABD/L contract.
25X1A
-
-

Approved For Release 2000/05/10 : CIA-RDP78B04747A006400060007-8



25X1A

SECRET

(When Filled In)

/10 : CIA-R 5%@@4747@010( 060007-8
ORT
. 526126051 .62

A ;
PPIovesFRldelReAt AR

To:

ENGINEERING SECTION/CB/PD/OL e eenber 3963 rnar, vo srere

ESTIMATED COMPLETION DATE

30 January 1964

NAME OF CONTRACTOR

TYPE
| Rell Film Dryen Model ABD/4
THE CONTRACTOR 1S ON SCHEDULE 4 THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES FUNDS

NO Q YES ND
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES ND

YES [:]NO

HAS AN INTER!M REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DYES E] NO (If yes, give details on reverse side.)

HAS GOVERNMENT - OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? G YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] QUTSTAND ING 3. [:] EXCELLENT 5. E;] ACCEPTABLE 7. [:] UNSATESFACTORY

2. D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

D WITHHOLD PAYMENT PENDING

CONTINUE AS PROGRAMMED B .
(% "vf.’fﬂﬂ":é/éxx.ﬁf(@y/z{&&/ SATISFACTORY PERFORMANCE

[___l TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT . DOES NOT

TEM R ' ITEM REC'D

! EC'D APPLY APPLY
PROTOTYPES | MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
SIGNATURE OF INSPECTOR DIVISION

SECRET {12.36)

Excluded from automatic
downgrading and
declassification

(When Filled In)




Approved For Relegge 2000/05/10 : CIA-RDP78B04747A000100060007-8

The ABD/4 Roll Film Dryer i= a separate unit that can be attached
to the HTA/2, HTA/3, HTA/3A or HTA/3B processors or used separately. It
employs the air bearing principle of the HTA/S processor.

Pinal fabrication of the dryer has been held in abeyance pending
completion of HTA/5 processor tests at MAFB, The reason is that tesis
of the air bearing dryer on the HTA/S may revezl engineering features
that should be incorporated in the ABD/4 dryer.

It is estimated that the HTA/S tests will be completed by 20
December, after which the ABD/L dryer design can be finalized.

It is requested that delivery date for the ABD/4 dryer be ex-
tended to 30 January 196k,

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8
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(When Filled In)

Approved For R CONTRACT N( TASK NO.
CONTRACT | P I 2{,0?4_1 0: CIA-RD2276?.—Bl%gg323A0001 00060007-8
TO: DATE 27 May 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
First

ESTIMATED COMPLETION DATE

1 September 1963

NAME OF CONTRACTOR

2sx1A| [

TYPE OF COMMODITY OR SER

Film Drier

vES D ‘o FUNDS m ves

THE CONTRACTOR 1S5 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ND

YES

YES D NO

; THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHN1CAL PROGRESS ARE SATISFACTORY

NO

DURING THE PERIOD? DVES E NO (If yes, give details on reverse side.)

(If yes, indicate items, quantity, and cost on reverse side. )

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES

OVERALL PERFORMANCE OF CONTRACTOR

1. D QUTSTAND ING 3. D EXCELLENT 5. D ACCEPTABLE

D SUPERIOR 4. HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

" |F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE,
L REVERSE SIDE.

7. D UNSATISFACTORY

INDICATE REASONS ON

RECOMMENDED ACT ION

D TERMINATE ‘ D OTHER (Specify)

:D CONTINUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

IF TERMINATION IS RECOMMENDED OR IF THIS 1s A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE [TEMS
UNDER THE CONTRACT HAVE BEEN RECEI!VED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

FORM ) :
11-62 ‘ 897 Excluded from aytomatic

downgrading and
declassificotion

. DOES NOT B DOES NOT
REC'D
ITEM REC'D APPLY ITEM C APPLY
PROTOTYPES X MANUALS X
DRAWINGS AND SPECIFICATIONS X FINAL REPORT X
PRODUCT ION AND/OR OTHER X SPECIAL TOOLING X
END ITEMS OTHER GOVERNMENT PROPERTY X
DATE OF LAST CONTACT WITH CONTRACTOR
11 May 1963
S IGNATURE OF INSPECTOR DIVISION
25X1A Development Branch, _P&DS
INSPECTOR'S EXTENSION S {GNATURE OF APPROVERY; Ejf}

(12.36)




